PREPARED FOR: PROJECT-OPULUS

KPI: Jan-25

Non Fiscal Performance



Jan-2024 KPI

nancial/Cashflow performance	Till date KPI	Jan-2024 KPI
		Amt (in INR Cr)
ollections Target		
Receivables	136.18	11.62
Promoter infusion	10.00	10.00
pense Target		
Tenant	9.35	0.75
Construction	85.47	7.87
Approval	78.44	0.00
Consultant	2.14	0.20
Admin	7.24	0.56
Marketing	14.15	1.15
Miscellaneous	1.00	0.00
Creditor*	9.17	0.00
Finance**	6.94	1.49
Refund (old sale)	3.79	0.29
*Creditor amounting to INR 1.95 Cr (against tds) to be po	nid from promoter infusion	

152 Till date KPI	12
	12
Till date KPI	
-RCC work: 21st flo	oor
-Block work: 18th floor	
-Internal plaster: 17th	floor
-MEP: 3rd floor	
- RCC work: 10th flo	oor
-Block work: 7th floor	
-Internal plaster: 6th	floor
-RCC work: 3rd flo	oor
-Blockwork: 1st floor	
-Internal plaster: 1st	floor
-RCC work: 18th floor	
-Blockwork: 16th floor	
-Internal plaster: 15th	n floor
-MEP: 10th floor	
-RCC work: 21st flo	oor
-Block work: 18th floor	
	-RCC work: 21st fit -Block work: 18th fit -Internal plaster: 17th -MER-2rd floor - RCC work: 10th fit -Block work: 21st fit -Internal plaster: 1st -RCC work: 3rd fit -Internal plaster: 1st -RCC work: 1st fit -Internal plaster: 1st -RCC work: 18th fit -Blockwork: 1st fit -Internal plaster: 1st -RCC work: 18th fit -Internal plaster: 1st -MEP: 10th floor -RCC work: 21st fit

Till date KPI

Compliance	Target
TDS*	To be filled by 07-01-25
GST*	To be filled by 20-01-25

-Internal plaster: 17th floor -MEP: 2nd floor

<sup>\*</sup>Promoters liability to pay the TDS and GST till month of Nov'23

ey activites		Pending since
Approval	Full IOD, HRC, MOEF and CC for development potential ~94k sqmtr	30-10-2024
Compliance	Monthly compliance report	20-10-2024
	Charge satisfaction on MCA- INR 200 Cr- (ref no 100814320)	30-01-2024
	Confirmation from RICHA, Jadhav and HDFC capital	30-06-2024
	RERA quaterly fillings for qtr ending March' 2023	07-03-2024
	KYC of escrow account (100% a/c)	05-04-2024
	E-Net banking facilities for escrow account (70% a/c, 30% a/c, debt a/c)	31-05-2024
Other	Payment of outstanding TDS amounting to INR 1.95 Cr through promotor	31-03-2024
	funding	
	Coupon payment for quarter ending June'24 and Sep'24	30-06-2024
	Revune share for quarter ending June'24 and Sep'24	15-07-2024
	Company to register the development agreement in	30-09-2024
	relation to the 'Om Sagar Co-operative Housing Society Limited	
	The Company to pay balance lease rent to MHADA in respect of the areas	30-06-2024
	leased to the Societies out of the Project.	

Discisimer

(I) this document is provided solely for project monotoring and incising purposes and remains subject to the governing florascation Documents in respect of the Project.

3) the information contained herein is the projection of this government florate limited ("histograw"), acting in its opposition as Facility Agent and is confidential. No part of portion of this document shall be represented, disclosed to third parties, or used for any purposes without the express written consent of integers.

3) the information contained herein is boast on the project progress potential consent of integers.

3) the information contained herein is boast on the project progress potential or the parties of the project and enfects ocidad performance as of the export data.

4) Retaining in this counter that directs contained to either consentation and operation or inconsentation in the original project business plan of the learns themselves a cultivated in the Transaction Documents in respect of the Project.

3) A right is evidence from themselves to the project.

3) A right is evidence from themselves to the project.

3) A right is evidence in the project consentation in the company project business plan in the learn of the project of the project.

4) A right is evidence of any divisitions from the business plan.

(a) Resultitation of any divisitions from the business plan.

